


Asset Condition Reviewer—High Level Project Plan



ACTIVITY	Q2 2025		Q3 2025			Q4 2025			Q1 2026			Q2 2026			Q3 2026			Q4 2026		
	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
High Level Project Plan for Permanent ACR process																				
<i>*Interim process - selected projects will be reviewed on a project specific basis in 2025/2026</i>																				
Hire consultant: framework development for permanent ACR process																				
ISO onboards consultant																				
Prepares for introductory stakeholder discussion																				
Group meetings as needed																				
Introductory stakeholder discussion *Forum TBD																				
Discuss ISO's May memo and preconditions																				
Discuss project plan timeline for draft AWP																				
Stakeholder perspectives on their objectives for ACR																				
Interim Process: Define criteria for projects selected for ACP review in interim stage; Review selected projects																				
Develop proposed ACR framework for stakeholder discussion																				
Develop objectives																				
Develop scope of work																				
Develop detailed framework for ACP review; defining information needs																				
Identify timeline for reviews																				
Define stakeholder process for reporting																				
Define roles and responsibilities for ISO and stakeholders																				
Finalize staffing and budgetary information																				
Stakeholder discussion and feedback on proposed framework *Forum TBD																				
Progress report to PAC on status																				
Seek FERC approval for budget																				
ISO stands up staffing and prepares for implementation																				
Implementation of ACR																				

