

Foundational Dates

September 17, 2020

FERC issues Order No. 2222



February 2, 2022

ISO-NE submits compliance filing



March 1, 2023

FERC accepts ISO-NE's phased implementation timeline



FERC Order 2222 Project Timeline

This timeline graphic contains the key dates and deadlines relating to FERC Order No. 2222.

Forward Capacity Market (FCM) Timeline

June 1, 2028

FCA 19
Tariff rules from Order 2222 fully apply



Note

June 1, 2028, is also the expected date for the Capacity Auction Reform project to take effect (in active development with NEPOOL stakeholders).

2020

2021

2022

2023

2024

2025

2026

2027

2028

2029

Glossary

- DECR** **Distributed Energy Capacity Resource** - Any asset located on the distribution system, any associated subsystem or behind a customer meter.
- FCA** **Forward Capacity Auction** - The annual auction of the Forward Capacity Market during which capacity resources compete to obtain a commitment to supply capacity in exchange for a market-priced capacity payment.
- CCP** **Capacity commitment period** - The one-year period from June 1 through May 31 of the following year for which Forward Capacity Market capacity supply obligations are assumed and payments are made.



November 1, 2022

Initial Tariff rules go into effect for DECR in FCM



March 1, 2024

Updated rules effective for DECR participation in FCA 19 (New Effective Date)



November 1, 2026

Energy & Ancillary Services market rules go live



For more information and updates

Visit ISO New England's Key Projects website:

[Committees and Groups > Key Projects](#)

Implementation Phases (ISO-NE Timeline)