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April 18, 2006

Don Gates

Chairman, NEPOOL Reliability Committee

ISO New England, Inc.

One Sullivan Road

Holyoke, MA  01040-2841

RE: BHE NRI - BHE-04-TCA-T01 Rev.1 

Dear Mr. Chairman,

In accordance with the ISO New England Planning Procedure No.4 (PP4), BHE hereby submits the attached updated Attachment B TCA form for the following project:

BHE-03-T01, BHE-03-T02 which are the primary components which constitute the Northeast Reliability Improvement (NRI) project (a.k.a. 2nd NB Tie Line) consisting primarily of a 345kV transmission line between Orrington and Pt. Lepreau substations as well as the addition of series compensation to existing line section S388 between Orrington and Maxcy’s substations and supporting changes.

PP4 requires that an updated TCA be filed if “an Applicant, which has already received approval of its TCA Application, must notify both the RC and the ISO if either: (i) costs have exceeded or are anticipated to exceed 10% of the amount determined by the ISO to be included in Pool-supported PTF costs;”.  I read the requirement to actually mean exceeding the total approved amount by more than 10%.

Please consider this formal notification to both the RC and ISO and please refer to the updated (redline) TCA application.

Sincerely

Jeffrey Fenn, PE

SGC Engineering for BHE

Cc:
G Chasse
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