EVERSSURCE e
ENERGY

Allen W. Scarfone

Transmission System Planning

phone: 860-728-4618

email: allen.scarfone@eversource.com

May 6, 2019

Ms. Mariah Winkler

Chair, NEPOOL Reliability Committee
ISO New England, Inc.

One Sullivan Road

Holyoke, MA 01040-2841

Dear Ms. Winkler,

In accordance with Schedule 12C of the ISO New England (“ISO-NE”) Transmission, Markets &
Services Tariff (“ISO-NE Tariff’), Eversource Energy Service Company (“Eversource”) hereby
submits the attached Transmission Cost Allocation (“TCA”) application(s) reporting cost support
information associated with the construction, retirement, or modification to facilities rated 69 kV
and above that qualify as regional Pool Transmission Facilities (“PTF") for the following
Connecticut Light and Power Company project:

ES-19-TCA-25 1783 115kV Line Structure Replacements (East New Britain
substation — Newington substation — Farmington substation)

Eversource is requesting that ISO-NE submit this TCA to the NEPOOL Reliability Committee for
review, in accordance with ISO-NE Planning Procedure No. 4 (“PP-4").

If you have any questions, | can be reached via the information listed above.

Sincerely,

Utler Scarforce

Allen W. Scarfone

cc: M. Drzewianowski
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PROJECT COST ESTIMATE & SCHEDULE SHEET
Transmission Owner: Eversource RSP Project #: 140

Project Name: 1783 Line - Slruclure Replacement Project Date: May-19

1. Project Scope Summary

Transmission Line Maintenance has identified 35 structures on the 1783 Line (East New Britain substation - Newington substation - Farmington substation) that are in
need of replacement as a result of foot and aerial patrols. The structures have deficiencies such as: woodpecker damage, rot, cracks and deteriorated steel mechanical
connections.

2. Project Cost Summary

($1,000s)
2.1. Project Cost Summary Materiat
Cost Category PTF [Non-PTF Tatsl 0%
Labor & Equipment
Material $ 139 | $ - $ 1,396
@ Right of Way
Labor & Equipment $ 4,486 | § - $ 4,486
. 2 y Engineering/Permitting .
Right of Way $ - |8 s findirects =
Eng-ineeringlPennitﬁng $ 1,937 | § - $ 1,937 = Escalation
fIndirects
Escalation 3 - $ . $ x AFUDC _
A
AFUDC 3 4|s = ||lg 44
_ Contingency
Contingency $ 250 | $ . $ 250
Total Project Cost $ 81135 - 5 8,113

.2 Detailed Cost Summary By Project Element

Labor & Engineering/
Material Ny Right of Way Permitting/ Escalation AFUDC Conlingency Total PTF Amount
Equipment g
Indirects
1783 115kV Line Structure Replacements 1,396 4,486 0 1,937 1] 44 250! $ 8,113 | $ 8,113
Total $ 1,396 | § 4,486 | § ] $ 1937 | § - $ 4413 250 | § 8113 | § 8,113
3. Project Milestone Schedule
2016 | 2017 | 2018 2019 | 2020 | 2021 2022
Qirt M|ma[uu4|gu_|iun|aniauqm1|mzlan|cm O 1| Qirid] Qe D] Qted] Qort | Qur2] Ctr 3 Crvd Otr1 | Cur2 | Q] Q| G | G2 Qe[ Qe
Description Siting & Permitting = : ) i ) . : ]
Appeoval and Pormits TIH2018 17302019 —-*
neerin:
E_ngi_nee@g and Design 7/30/2018 12/31/2013 L | | -
*
= == — == T B .
Matenal 7/30/2018 1/30/2019 #
b
Conslruction . :
| 4
Construction 17212019 1073172018
Qr1{Qir2 | Qurd| Qied| e [ Str2] Qurd| Cie | Qtr 1 Qlr2| QUr3| Qird | Qur | Qir2| er3| er#er‘l Qe Qud| Qura| Qi1 erZilE‘hJ Qua]Quijauz|Cr3iQrd|
2016 | 2017 2018 2019 | 2020 2021 2022 |
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