EVERSSURCE oy S 060
ENERGY

Allen W. Scarfone

Transmission System Planning

phone: 860-728-4618

email: allen.scarfone@eversource.com

April 15, 2019

Ms. Mariah Winkler

Chair, NEPOOL Reliability Committee
ISO New England, Inc.

One Sullivan Road

Holyoke, MA 01040-2841

Dear Ms. Winkler,

In accordance with Schedule 12C of the ISO New England (“ISO-NE”) Transmission, Markets &
Services Tariff (“ISO-NE Tariff’), Eversource Energy Service Company (“Eversource”) hereby
submits the attached Transmission Cost Allocation (“TCA”) application(s) reporting cost support
information associated with the construction, retirement, or modification to facilities rated 69 kV
and above that qualify as regional Pool Transmission Facilities (“PTF”) for the following
Connecticut Light and Power Company project:

ES-19-TCA-18 1050 115kV Line Structure Replacements (Middletown
substation — Dooley substation)

Eversource is requesting that ISO-NE submit this TCA to the NEPOOL Reliability Committee for
review, in accordance with ISO-NE Planning Procedure No. 4 (“PP-4").

If you have any questions, | can be reached via the information listed above.

Sincerely,

Ullere Scarfore

Allen W. Scarfone

cc: M. Drzewianowski
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PROJECT COST ESTIMATE & SCHEDULE SHEET
Transmission Owner: Eversource RSP Project #: 117

Project Name: 1050 Line - Structure Replacement Project Date: Apr-19

1. Project Scope Summary

Transmission Line Maintenance has identified 26 structures on the 1050 115kV Line (Middletown substation - Dooley substation) that are in need of replacement as the
result of foot and aerial patrols. The structures have deficiencies such as: woodpecker damage, rot, cracks and deteriorated steel mechanical connections.

2. Project Cost Summary

($1000s)
2.1, Project Cost Summary ¢+ Materfal
Cost Category PTF [Non-PTF Tetsl 0%
Z: Labor & Equipment
Material $ 1,084 | $ - $ 1,084 2% o%
# Right of Way
Labor & Equipment $ 4395 | $ - |s 4,395 %
P— " %
Right of Way $ = | = |8 - fl’:,'l’:zz's"g/"e'm'“'"g 61%
Ilﬁrr:glIrne(-z:(-:sring/Per'mikllng $ 161118 . $ 1,611  Escalation 15%
Escalalion $ S k] - |8 - | 1AFUDC
AFUDC $ (5 - |8 40 =
C Contingency
Conlingancy $ 100 | $ - $ 100
Total Project Cost -3 7,230 | § - 3 7,230
Labor & Engineering/
Material N Right of Way Permitting/ Escalalion AFUDC Contingency Total PTF Amount
Equipment Indlrects
1050 115kV Line Structure Replacements 1,084 4395 0 1,611 0 40 100| § 7230 8% 7.230
Total $ 1,084 | § 4,395 | § = $ 161118 3 $ 40 | $ 100 | § 7230 | § 7.230
3. Project Milestone Schedule
2016 | 2017 | 2018 | 2019 2020 2021 | 2022
mﬂ_quz[ouaiow]ﬂqouz] Qra] Gira | Gir1 | Gz Qurd| G| Qur | G| G 2] Gird| G| G2, o] owd [kl [ ova Qi oz awdond
Approval and Permits 08/16/2018 02/2812019 B I — 17 ‘-—b“ =1 | | | T
|
=S - TCENaReaTinG L = ~— = e
|
Engineering and Design 08/16/2018 ) 12/31/2018 ) | | | I [
&
=
Material 08/16/2018 02/28/2019 H.
<
Constru _ ) —— r b N y
*
Construction 01/01/2018 08/30/2019 k
|G| Qw2 | Gira| Qura | QU | Q2| Qird) Qird| Qurt | Qr2) Qurd| Qued | Quel | Q2| Q| Qlrd | Qe | QU2 Qurd| QUA | Cir | G2 | G| | 00 1| G2 | Card| Gird
2016 2017 2018 2010 2020 2021 | 2022 |
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