EVERSSURCE s rogectses
ENERGY

Allen W. Scarfone

Transmission System Planning

phone: 860-728-4618

email: allen.scarfone@eversource.com

April 15, 2019

Ms. Mariah Winkler

Chair, NEPOOL Reliability Committee
ISO New England, Inc.

One Sullivan Road

Holyoke, MA 01040-2841

Dear Ms. Winkler,

In accordance with Schedule 12C of the ISO New England (“ISO-NE”) Transmission, Markets &
Services Tariff (“ISO-NE Tariff”), Eversource Energy Service Company (“Eversource”) hereby
submits the attached Transmission Cost Allocation (“TCA”) application(s) reporting cost support
information associated with the construction, retirement, or modification to facilities rated 69 kV
and above that qualify as regional Pool Transmission Facilities (“PTF”) for the following
Connecticut Light and Power Company project:

ES-19-TCA-23 1726 115kV Line Structure Replacements (Farmington
substation — North Bloomfield substation)

Eversource is requesting that ISO-NE submit this TCA to the NEPOOL Reliability Committee for
review, in accordance with ISO-NE Planning Procedure No. 4 (“PP-4").

If you have any questions, | can be reached via the information listed above.

Sincerely,

Ullere Scarfone

Allen W. Scarfone

cc: M. Drzewianowski
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Transmission Owner: Eversource

Project Name: 1726 Line - Structure Replacement Project

Estimate Grade:

PROJECT COST ESTIMATE & SCHEDULE SHEET

RSP Project # 129

Date: Mar-19

1. Project Scope Summary

Transmission Line Maintenance has identified 62 structures on the 1726 Line (Farmington substation - North Bloomfield substation) that are in need of replacement as the restuls of foot and aerial patrols. The structures have
deficiencies such as: woodpecker damage, rot, cracks and deteriorated steel mechanical connections.

2. Project Cost Summary

($1,000s)
Proje 0 [ Material
Cost Category PTF Non-PTF Total
[ Labor & Equipment
Material 2,640 -
$ ' $ $ 2,640
W Right of Way o
Labor & Equipment 11,420 -
quip $ $ s 11,420
! ~ ~ [ Engineering/Permitting
Right of Way $ $ s B /Indirects
Engineering/Permitting ~ m Escalati
/Indirects $ 1932 | % s 1,032 scalation
Escalation $ - $ - s . IAFUDC
AFUDC $ 80 (% -
$ 80 [ Contingency
Contingency $ 200 | $ - s 200
Total Project Cost $ 16,272 | $ - $ 16,272
Detailed Cost Summary By Project Eleme
. Labor & . Engineering/ . .
Material Equipment Right of Way Permitting/ Indirects Escalation AFUDC Contingency Total PTF Amount
1726 115kV Line Structure Replacements 2,640 11,420 0 1,932 0 80 200| $ 16,272 | $ 16,272
Total $ 2,640 | $ 11,420 | $ - $ 1,932 | $ $ 80 | $ 200 | $ 16,272 | $ 16,272
3. Project Milestone Schedule
2016 [ 2017 [ 2018 [ 2019 [ 2020 [ 2021 [ 2022
Quif Q] Qua] qura] Quri] Qir2f Qi Qra] Qiraf Q2] Qus] Qura[ Qir1f Qurzf ira] Qira] Quraf Qur2] Qua] qira] Quraf Qir2f Qura Qira] Qira | Q2] Qi3] Qurd|
Description Siting & Permitting
Approval and Permits 07/12/2018 01/01/2019 —
Engineering
Engineering and Design 07/12/2018 12/31/2018 _.-b
[
Land
Material 07/12/2018 02/01/2019 >
[
Construction
[
Construction 10/15/2018 10/31/2019 K> >
Qtrl{ Qtr2| Qtr3{ Qtr4 [ Qtrl; Qtr2f Qtr3{ Qtr4| Qtr1f Qtr2| Qtr3| Qtr4| Qtrl{ Qtr2} Qtr3; Qtr4| Qtrl} Qtr2| Qtr3{ Qtr4 [ Qtrl; Qtr2f Qtr3{ Qtr4| Qtrl; Qtr2| Qtr3| Qtr4|
2016 2017 2018 2019 2020 2021 2022
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