










RSP Project #:

Date:

1. Project Scope Summary

2. Project Cost Summary
($1,000s)

Cost Category PTF Non-PTF Total

Material 2,640$             -$  
2,640$                 

Labor & Equipment 11,420$           -$  
11,420$               

Right of Way -$  -$  
-$  

Engineering/Permitting
/Indirects 1,932$             -$  

1,932$                 

Escalation -$  -$  
-$  

AFUDC 80$  -$  
80$  

Contingency 200$  -$  
200$  

Total Project Cost 16,272$           -$  16,272$           

Material Labor & 
Equipment Right of Way Engineering/ 

Permitting/ Indirects Escalation AFUDC Contingency Total PTF Amount

1726 115kV Line Structure Replacements 2,640 11,420 0 1,932 0 80 200 16,272$  16,272$  
Total 2,640$             11,420$           -$  1,932$  -$  80$  200$  16,272$  16,272$  

3. Project Milestone Schedule

PROJECT COST ESTIMATE & SCHEDULE SHEET

Transmission Owner: Eversource

Project Name: 1726 Line - Structure Replacement Project Mar-19

129

Estimate Grade:

2.2 Detailed Cost Summary By Project Element

2.1. Project Cost Summary

Transmission Line Maintenance has identified 62 structures on the 1726 Line (Farmington substation - North Bloomfield substation) that are in need of replacement as the restuls of foot and aerial patrols.  The structures have 
deficiencies such as:  woodpecker damage, rot, cracks and deteriorated steel mechanical connections.
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Description Siting & Permitting

Approval and Permits 07/12/2018 01/01/2019

Engineering

Engineering and Design 07/12/2018 12/31/2018

Land

Material 07/12/2018 02/01/2019

Construction

Construction 10/15/2018 10/31/2019
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