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Order 1000 Lessons Learned Changes

Proposed Revisions to Section 
III.12.6.4 of the Tariff
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Project Title: Competitive Transmission Solution 
Enhancements - 2021
Proposed Effective Date: December 2021

• Based on the results of the Boston 2028 Request For Proposal (RFP), the ISO launched a lessons 
learned process to discuss potential improvements to the Competitive Transmission Solution 
process

• The ISO initiated the lessons learned process at the Planning Advisory Committee (PAC) October 21, 
2020

– The ISO held one-on-one meetings with the submitting Qualified Transmission Project Sponsors (QTPSs)
– All submitted suggestions were presented to the PAC at the December 16, 2020 meeting for stakeholder 

review
– The ISO provided initial observations along with comments to the submitted suggestions at the February 17, 

2021 meeting and provided its final responses at the April 14, 2021 meeting

• The result of the PAC process was a group of changes to Attachment K Sections 4.3 and 4A, the 
Selected Qualified Transmission Project Sponsor Agreement (SQTPSA), clarifications to the RFP 
materials and other ISO documentation.  Changes to Attachment K and the SQTPSA have been 
discussed at the July and August TC meetings, with a final discussion planned for the September 
meeting

• Corresponding changes are needed to Section III.12.6.4 of the Tariff to appropriately reflect 
competitively developed transmission projects into the Forward Capacity Market (FCM) network 
model

• This is the first meeting at the Reliability Committee to discuss these changes, which are anticipated 
to be filed with FERC later this year

https://www.iso-ne.com/static-assets/documents/2020/10/a4_competitice_solution_process_order_1000_boston_2028_rfp_lessons_learned.pdf
https://www.iso-ne.com/static-assets/documents/2020/12/a3_competitive_solution_process_order_1000_boston_2020_request_for_proposal_lessons_learned_presentation.pdf
https://www.iso-ne.com/static-assets/documents/2021/02/a11_greater_boston_2028_rfp_and_order_1000_lessons_learned.pdf
https://www.iso-ne.com/static-assets/documents/2021/04/a9_boston_2028_rfp_and_order_1000_lessons_learned_update.pdf
https://www.iso-ne.com/static-assets/documents/2021/07/a06_tc_order1000_presentation.pdf
https://www.iso-ne.com/static-assets/documents/2021/08/a03_tc_2021_08_24_iso_presentation_attk_order1000.pdf
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Background

• Section III.12.6.4 of the Tariff, Modeling Assumptions for 
Determining the Network Model, establishes the process for 
determining which generating units and transmission 
infrastructure are included in the network model for purposes 
of the FCM
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Problem Statement

• As part of the Attachment K changes that are being reviewed 
with Transmission Committee, the ISO is proposing to allow 
for a subset of needs identified in the RFP to be solved by a 
QTPS and for QTPSs to submit joint proposals.  

• These modifications can result in multiple QTPSs developing 
the complete solution, requiring multiple SQTPSAs
– If multiple QTPSs are selected (combining proposals) to solve the 

needs identified in the RFP, each selected QTPS would need to sign a 
separate SQTPSA and would have their portion of the project added to 
the RSP Project List

– If a joint proposal is chosen, each party would need to sign a separate 
SQTPSA and would have their portion of the project added to the RSP 
Project List
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Proposal

• Update Section III.12.6.4 of the Tariff to reflect that the 
complete transmission solution may come from multiple 
QTPSs and that there may be more than one SQTPSA 
associated with a complete transmission solution
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Proposed Addition to Section III.12.6.4

Tariff
Section Tariff Change Reason for 

Change

Section 
III.12.6.4

The Competitive 
Transmission Process 
may result in a 
transmission solution 
that originates from  
one or multiple 
proposals and that 
more than one 
SQTPSA may exist

6



ISO-NE PUBLIC

Stakeholder Schedule for Sections III.12.6.4
Proposed Effective Date –December 2021
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Stakeholder Committee and Date Scheduled Project Milestone

Reliability Committee
September 21, 2021

Introduction to proposed revisions to Section 
III.12.6.4 and review of proposed redlines

Reliability Committee
October 19, 2021 Vote

Participants Committee
November 4, 2021 Vote
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Summary

• The proposed modification of Section III.12.6.4 to the 
Tariff addresses the possibility of single or multiple 
QTPSs developing the complete solution and that 
more than one SQTPSA may be required
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